COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 27/ 2016

ESTI MATE SUMVARY 15: 00: 33
CONTI D C12372R ESTI MATE NO. 0008 PROG SPEC YR 2005
PCN: 12372R- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 122.0 DAYS TI ME ALLOW 643 WORK DAYS
US 287: SH 1 TO LAPCRTE BYPASS PERCENT TI ME: 18. 97 ORI G TI VE ALLOW 633 WORK DAYS
PROJECT NO STA2873- 100
US 287: SH 1 TO LAPCRTE BYPASS
NAVE OF RQAD: 287C
PRQJECT COUNTI ES: LAR MER
CONTRACTOR:
LAWSON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 09/ 24/ 2016 DATE TI ME STARTED 01/25/2016
20 SO SUNSET STREET DATE LET 11/ 05/ 2015 DATE WORK BEGAN
P.O BOX 1318 DATE AWARDED 11/ 19/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 17/ 2015 DATE ACCEPTED
L ONGVONT CO 80501- 58 (303) 444- 8680 DATE NOTI CE TO PROCEED 01/ 25/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 22,135, 584. 65 PARTI Cl PATI NG $ 4,079, 948.76 $ 494, 194. 47
AWARD PRQIECT AMT: $ 21, 324,377.30 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 18. 43% TOTAL EARNI NGS 4,079, 948. 76 494, 194. 47
FUNDS AVAI LABLE: $ 18,055, 635. 89 STOCKPI LED MATERI ALS 95, 068. 28 13, 557. 60
GROSS EARNI NGS 4,175,017.04 507, 752. 07
TOTAL CLAI VB $ 0.00 RETAI NAGE - 105, 898. 46 - 14, 825. 83
SECURI TI ES ENCUMVBERED 105, 898. 46 14, 825. 83
NET EARNI NGS 4,175, 017.04 507, 752. 07
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,175,017.04 507, 752. 07
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 507, 752. 07

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C12372R

PCN: 12372R-BI D

PRQJECT: STA2873- 100

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00001

Renoval of Structure

0015 202-00010

*Renoval of Tree

0020 202-00019

*Renoval of Inlet

0025 202-00020

0030 202-00021

*Renoval of Manhol e

0035 202-00022

Renoval of Headgate

0040 202-00025

Renoval of Ditch Lining

0045 202-00035

*Renoval of Pipe

0050 202-00037

*Renoval of End Section

0055 202-00040 *Renoval of Electrical Conduit

Renoval of Concrete Box Cul vert

COLORADO DEPARTMENT OF TRANSPORTATI ON
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15: 00: 33
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
159, 750. 00
0. 00
45, 600. 00
0. 00
128, 725. 00
800. 00
800. 00
0. 00
0. 00
0. 00
1, 100. 00
0. 00
0. 00
420. 00
420. 00
2,349. 50
27, 602. 00
0. 00
900. 00
0. 00
0. 00



CONTI D C12372R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 12372R-BI D ESTI MATE RUN 10/ 27/ 2016
PRQJECT: STA2873- 100 ESTI MATE NO 0008 15: 00: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 00080 Renoval of Guard Post 30. 000 22.000
EACH 0. 000 0. 00
220. 00000 22.000 4, 840. 00
0065 202- 00090 *Renoval of Delineator 139. 000 50. 000
EACH 0. 000 0. 00
7.75000 50. 000 387.50
0070 202- 00200 Renoval of Sidewal k 215. 000 0. 000
SY 0. 000 0. 00
12. 50000 0. 000 0. 00
0075 202-00203 Renoval of Curb and Cutter 4,095. 000 305. 000
LF 708. 000 5,133.00
7.25000 1, 013. 000 7,344.25
0080 202-00210 Renoval of Concrete Pavenent 10, 688. 000 187. 000
Sy 1, 137. 000 17, 055. 00
15. 00000 1, 324. 000 19, 860. 00
0085 202-00220 *Renoval of Asphalt Mat 57, 784. 000 2,958. 000
Sy 596. 000 3,129. 00
5. 25000 3, 554. 000 18, 658. 50
0090 202-00240  *Renoval of Asphalt Mat (Pl aning) 6, 552. 000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0. 00
0095 202- 00250 *Renoval of Pavenent Marking 1, 665. 500 1, 665. 500
SF 0. 000 0. 00
3. 60000 1, 665. 500 5,995. 80
0100 202-00700 *Renoval of Light Standard 10. 000 5. 000
EACH 0. 000 0. 00
390. 00000 5. 000 1, 950. 00
0105 202- 00805 *Renoval of Overhead Sign Structure 1. 000 0. 000
EACH 0. 000 0. 00
5, 800. 00000 0. 000 0. 00
0110 202-00810 *Renoval of G ound Sign 85. 000 8. 000
EACH 1. 000 77.00
77.00000 9. 000 693. 00



CONTI D C12372R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 12372R-BI D ESTI MATE RUN 10/ 27/ 2016
PRQJECT: STA2873- 100 ESTI MATE NO 0008 15: 00: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202-00821 *Renoval of Sign Panel 3. 000 0. 000
EACH 0. 000 0. 00
128. 00000 0. 000 0. 00
0120 202-00827 *Renoval of Pull Box 12. 000 0. 000
EACH 3. 000 255. 00
85. 00000 3. 000 255. 00
0125 202- 00840 *Removal of Traffic Signal Pole 10. 000 0. 000
EACH 3. 250 2,356. 25
725. 00000 3. 250 2,356. 25
0130 202-00848 *Removal of Traffic Signal Controller and Cabinet 2. 000 0. 000
EACH 0. 000 0. 00
610. 00000 0. 000 0. 00
0135 202-01000 *Renoval of Fence 9, 626. 000 6, 431. 000
LF 0. 000 0. 00
4. 60000 6, 431. 000 29, 582. 60
0140 202-01130 *Renoval of Quardrail Type 3 569. 000 0. 000
LF 0. 000 0. 00
8. 30000 0. 000 0. 00
0145 202-01170 Renoval of Quardrail Type 7 60. 000 0. 000
LF 0. 000 0. 00
18. 75000 0. 000 0. 00
0150 203-00010 *Uncl assi fied Excavation (Conplete In Place) 138, 227. 000 21, 713. 000
cY 2,071. 000 20, 399. 35
9. 85000 23, 784. 000 234, 272. 40
0155 203- 00062 Enbanknent Material (Conplete In Place) (Special) 80, 653. 000 14, 585. 000
cY 1, 368. 000 16, 416. 00
12. 00000 15, 953. 000 191, 436. 00
0160 203-00100 Mick Excavation 500. 000 122. 000
CY 0. 000 0. 00
17. 00000 122. 000 2,074.00
0165 203-01500 Bl adi ng 500. 000 67. 000
HOUR 0. 000 0. 00

180. 00000 67. 000 12, 060. 00



CONTI D C12372R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 12372R-BI D ESTI MATE RUN 10/ 27/ 2016
PRQJECT: STA2873- 100 ESTI MATE NO 0008 15: 00: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 203-01510 Backhoe 250. 000 11. 500
HOUR 0. 000 0. 00
180. 00000 11.500 2,070. 00
0175 203-01550 Dozi ng 350. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0180 203-01597 *Pot hol i ng 210. 000 120. 500
HOUR 19. 000 7,334.00
386. 00000 139. 500 53, 847. 00
0185 206-00065 Structure Backfill (FlowFill) 600. 000 516. 000
CcY 0. 000 0. 00
95. 00000 516. 000 49, 020. 00
0190 206-00510 *Filter Material (O ass A 148. 000 24. 000
CcY 0. 000 0. 00
61. 00000 24.000 1, 464. 00
0195 206-01781 Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0.00
8, 500. 00000 1. 000 8, 500. 00
0200 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 1. 000 8, 500. 00
8, 500. 00000 1. 000 8, 500. 00
0201 206-01783 Shoring (A 3) Extra Wrk CMO #8 1. 000 0. 000
LS 0. 000 0. 00
8, 500. 00000 0. 000 0. 00
0202 206-01784 Shoring (A 4) Extra Wrk CMO #8 1. 000 0. 000
LS 0. 000 0. 00
8, 500. 00000 0. 000 0. 00
0205 207-00205 Topsoi | 2,370. 000 0. 000
CcY 0. 000 0. 00
13. 75000 0. 000 0. 00
0210 208-00005 *Er osi on Log 3, 300. 000 2, 089. 000
LF 10. 000 40. 00

4. 00000 2,099. 000 8, 396. 00



CONTI D C12372R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 12372R-BI D ESTI MATE RUN 10/ 27/ 2016
PRQJECT: STA2873- 100 ESTI MATE NO 0008 15: 00: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 208- 00020 *Silt Fence 1, 500. 000 65. 000
LF 0. 000 0. 00
1. 75000 65. 000 113.75
0220 208-00035  Aggregate Bag 1, 000. 000 25. 000
LF 0. 000 0. 00
3.10000 25. 000 77.50
0225 208- 00045 Concrete Washout Structure 3. 000 1. 000
EACH 0. 000 0. 00
5, 600. 00000 1. 000 5, 600. 00
0230 208-00051 *StormDrain Inlet Protection (Type I) 1, 162. 000 0. 000
LF 0. 000 0. 00
5. 25000 0. 000 0. 00
0235 208- 00052 *StormDrain Inlet Protection (Type I1) 60. 000 0. 000
LF 0. 000 0. 00
6. 25000 0. 000 0. 00
0240 208-00070 Vehi cl e Tracki ng Pad 5. 000 3. 000
EACH 0. 000 0. 00
2,100. 00000 3. 000 6, 300. 00
0245 208- 00103 *Renoval and Disposal of Sedinment (Labor) 350. 000 33. 000
HOUR 0. 000 0. 00
47. 00000 33. 000 1, 551. 00
0250 208-00105 *Removal and Di sposal of Sedinent (Equipnment) 350. 000 4. 000
HOUR 0. 000 0. 00
79. 00000 4. 000 316. 00
0255 208-00106 *Sweepi ng (Sedi nent Renoval ) 350. 000 37.100
HOUR 12. 900 2,773.50
215. 00000 50. 000 10, 750. 00
0260 208-00107 Renoval of Trash 200. 000 0. 000
HOUR 0. 000 0. 00
42. 00000 0. 000 0. 00
0265 208- 00206 *Erosion Control Supervisor 633. 000 129. 000
DAY 18. 000 8, 100. 00

450. 00000 147. 000 66, 150. 00



CONTI D: C12372R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 12372R-BI D ESTI MATE RUN 10/ 27/ 2016
PRQJECT: STA2873- 100 ESTI MATE NO. 0008 15: 00: 33
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0270 210-00001 Reset Structure 1. 000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0.00
0275 210-00010 *Reset Mailbox Structure 47.000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0.00
0280 210- 00200 Reset Fl agpol e 4. 000 0. 000
EACH 0. 000 0. 00
525. 00000 0. 000 0.00
0285 210- 00750 *Reset Light Standard 2. 000 0. 000
EACH 0. 000 0. 00
1, 120. 00000 0. 000 0.00
0290 210-00815 *Reset Sign Panel 12. 000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0.00
0295 210- 01000 *Reset Fence 913. 000 0. 000
LF 0. 000 0. 00
9. 85000 0. 000 0.00
0300 210-01011 *Reset Cate 6. 000 0. 000
EACH 0. 000 0. 00
790. 00000 0. 000 0.00
0305 212-00006 *Seedi ng (Native) 8. 900 0. 000
ACRE 0. 000 0. 00
610. 00000 0. 000 0.00
0310 212-00032 *Soi | Conditioning 8. 900 0. 000
ACRE 0. 000 0. 00
1, 200. 00000 0. 000 0.00
0315 213-00002 *Mul ching (Weed Free Hay) 8. 900 0. 000
ACRE 0. 000 0. 00
650. 00000 0. 000 0.00
0320 213-00012 *Spray-on Mul ch Bl anket 2.000 0. 000
ACRE 0. 000 0. 00
3, 300. 00000 0. 000 0.00



CONTI D C12372R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 12372R-BI D ESTI MATE RUN 10/ 27/ 2016
PRQJECT: STA2873- 100 ESTI MATE NO 0008 15: 00: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0325 213-00061 *Mul ch Tacki fier 1, 694. 000 0. 000
LB 0. 000 0. 00
2.60000 0. 000 0. 00
0330 213-00150 *Bonded Fi ber Matrix 3. 000 0. 000
ACRE 0. 000 0. 00
4, 600. 00000 0. 000 0. 00
0335 216- 00042 *Soi | Retention Bl anket (Bi odegradabl e Straw Coconut) 15, 500. 000 434. 000
SY 0. 000 0. 00
2.35000 434. 000 1, 019. 90
0340 304- 06000 Aggregate Base Course (Cl ass 6) 43, 966. 000 16.510
TON 4, 251. 260 93,527.72
22. 00000 4,267.770 93, 890. 94
0345 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 1, 295. 000 70. 290
TON 0. 000 0. 00
220. 00000 70. 290 15, 463. 80
0350 403-34741  *Hot Mx Asphalt (Grading SX) (75) (PG 64-22) 418. 000 0. 000
TON 0. 000 0. 00
125. 00000 0. 000 0. 00
0355 403-34751  *Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 749. 000 0. 000
TON 0. 000 0. 00
137. 00000 0. 000 0. 00
0360 412-00600 *Concrete Pavenment (6 Inch) 4,581. 000 0. 000
SY 0. 000 0. 00
52. 00000 0. 000 0. 00
0365 412-00800 *Concrete Pavenent (8 Inch) 804. 000 0. 000
SY 0. 000 0. 00
66. 00000 0. 000 0. 00
0370 412-00900 *Concrete Pavement (9 Inch) 82, 944. 000 0. 000
Sy 560. 000 23,520. 00
42. 00000 560. 000 23,520. 00
0370 MATERI AL ALLOMANCE Coar se Aggr egat e 313.310
TON -313. 310 -3,994.70
12. 75000 0. 000 0. 00



CONTI D C12372R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 12372R-BI D ESTI MATE RUN
PRQIECT: STA2873- 100 ESTI MATE NO 0008
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0370 MATERI AL ALLOMNCE Coar se Aggregate 231. 250
TON -231. 250 -2,948. 44
12. 75000 0. 000 0. 00
0370 MATERI AL ALLOMNCE Coar se Aggregate 642. 160
TON -15. 440 -196. 86
12. 75000 626. 720 7,990. 68
0375 412-01000 *Concrete Pavenent (10 Inch) 20, 785. 000 0. 000
SY 0. 000 0. 00
48. 00000 0. 000 0. 00
0380 412-02000 Concrete Safety Edge 2,301. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0385 420-00112 Ceotextile (Drainage) (dass 1) 722.000 244.000
SY 0. 000 0. 00
3. 30000 244.000 805. 20
0390 503-00012 Drilled Caisson (12 Inch) 18. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0395 503-00036 *Drilled Caisson (36 Inch) 148. 000 0. 000
LF 0. 000 0. 00
350. 00000 0. 000 0. 00
0400 503-00048 *Drilled Caisson (48 Inch) 44. 000 0. 000
LF 0. 000 0. 00
400. 00000 0. 000 0. 00
0405 503-00054 *Drilled Caisson (54 Inch) 21.000 0. 000
LF 0. 000 0. 00
475. 00000 0. 000 0. 00
0410 506- 00030 G outed Riprap 128. 000 0. 000
CY 0. 000 0. 00
470. 00000 0. 000 0. 00
0415 506-00206 Riprap (6 Inch) 236. 000 0. 000
CY 0. 000 0. 00
110. 00000 0. 000 0. 00



CONTI D C12372R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 12372R-BI D ESTI MATE RUN 10/ 27/ 2016
PRQIECT: STA2873- 100 ESTI MATE NO 0008 15: 00: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0420 506- 00209 Riprap (9 Inch) 351. 000 351. 000
CY 0. 000 0. 00
69. 00000 351. 000 24,219. 00
0425 506-00409  Soil Riprap (9 Inch) 80. 000 0. 000
CY 0. 000 0. 00
57. 00000 0. 000 0. 00
0427 506-01020 Ceogrid Reinforce 0. 000 0. 000
SY 0. 000 0. 00
4. 50000 0. 000 0. 00
0430 507-00000 Concrete Slope and Ditch Paving 28. 300 0. 000
CY 0. 000 0. 00
385. 00000 0. 000 0. 00
0435 601-01000 *Concrete Cass B 171. 000 0. 000
CY 0. 000 0. 00
300. 00000 0. 000 0. 00
0440 601- 03000 Concrete Cass D 9. 000 0. 000
CY 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0445 601- 03030 *Concrete Cass D (Box Culvert) 172. 000 99. 000
CY 0. 000 0. 00
810. 00000 99. 000 80, 190. 00
0450 601- 40400 Structural Concrete Stain 107. 000 0. 000
SY 0. 000 0. 00
17. 00000 0. 000 0. 00
0455 602- 00020 *Rei nforcing Steel (Epoxy Coated) 42, 732. 000 18, 227. 000
LB 0. 000 0. 00
1. 10000 18, 227. 000 20, 049. 70
0460 603-01155 *15 Inch Reinforced Concrete Pipe (Conplete In Place) 9. 000 0. 000
(dass 1V)
LF 0. 000 0. 00
145. 00000 0. 000 0. 00
0465 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 2,870. 000 723. 000
LF 125. 000 8, 000. 00

64. 00000 848. 000 54, 272. 00



CONTI D C12372R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 12372R-BI D ESTI MATE RUN 10/ 27/ 2016
PRQJECT: STA2873- 100 ESTI MATE NO 0008 15: 00: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0470 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 558. 000 324. 000
G ass |
( K LF 0. 000 0. 00
57. 00000 324. 000 18, 468. 00
0475 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 2, 338. 000 978. 000
LF 34. 000 2,618.00
77.00000 1, 012. 000 77,924.00
0480 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 446. 000 8. 000
G ass |
( K LF 0. 000 0. 00
77.00000 8. 000 616. 00
0485 603- 01305 *30 Inch Reinforced Concrete Pipe (Conplete In Place) 3, 187. 000 836. 000
LF 756. 000 83, 160. 00
110. 00000 1, 592. 000 175, 120. 00
0490 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 822. 000 813. 000
LF 0. 000 0. 00
138. 00000 813. 000 112,194. 00
0495 603-01425 *42 Inch Reinforced Concrete Pipe (Conplete In Place) 759. 000 759. 000
LF 0. 000 0. 00
170. 00000 759. 000 129, 030. 00
0500 603-01485 *48 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 380. 000 1, 275. 000
LF 0. 000 0. 00
200. 00000 1, 275. 000 255, 000. 00
0505 603- 01545 *54 Inch Reinforced Concrete Pipe (Conplete In Place) 183. 000 125. 000
LF 0. 000 0. 00
240. 00000 125. 000 30, 000. 00
0510 603-02185 *23x14 Inch Reinforced Concrete Pipe (Conplete In 977. 000 123. 000
Place) (dass V)
LF 0. 000 0. 00
80. 00000 123. 000 9, 840. 00
0515 603- 02245 *30x19 Inch Reinforced Concrete Pipe Elliptical 273. 000 240. 000
(Conplete In (dass V) LF 0. 000 0. 00
105. 00000 240. 000 25, 200. 00
0520 603-02365  *45x29 Inch Reinforced Concrete Pipe Elliptical 286. 000 128. 000
(Conplete In (Cass V) LF 0. 000 0. 00
170. 00000 128. 000 21, 760. 00



CONTI D C12372R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 12372R-BI D ESTI MATE RUN 10/ 27/ 2016
PRQIECT: STA2873- 100 ESTI MATE NO 0008 15: 00: 33
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0525 603- 02425 *53x34 Inch Reinforced Concrete Pipe Elliptical 172. 000 0. 000
(Conplete In (dass V) LF 0. 000 0. 00
225. 00000 0. 000 0. 00
0530 603- 05015 *15 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
770. 00000 0. 000 0. 00
0535 603-05018 *18 Inch Reinforced Concrete End Section 5. 000 0. 000
EACH 0. 000 0. 00
980. 00000 0. 000 0. 00
0540 603- 05024 *24 Inch Reinforced Concrete End Section 8. 000 2. 000
EACH 0. 000 0. 00
1, 200. 00000 2. 000 2,400. 00
0545 603- 05030 *30 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0550 603- 05042 *42 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 925. 00000 1. 000 1, 925. 00
0555 603- 05048 *48 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
2, 050. 00000 0. 000 0. 00
0560 603- 05054 *54 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
2, 300. 00000 1. 000 2, 300. 00
0565 603-05118 *23x14 Inch Reinforced Concrete End Section Elliptical 1. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0570 603- 05136 *45x29 Inch Reinforced Concrete End Section Elliptical 2.000 1. 000
EACH 0. 000 0. 00
3, 100. 00000 1. 000 3, 100. 00
0575 603- 05142 *53x34 Inch Reinforced Concrete End Section Elliptical 2.000 0. 000
EACH 0. 000 0. 00
0. 00

3, 300. 00000 0. 000



CONTI D C12372R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 12372R-BI D ESTI MATE RUN 10/ 27/ 2016
PRQIECT: STA2873- 100 ESTI MATE NO 0008 15: 00: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0577 603-10180 18 In CSP 20. 000 0. 000
LF 0. 000 0. 00
86. 00000 0. 000 0.00
0579 603-30018 18 In SES 1. 000 0. 000
EACH 0. 000 0. 00
725. 00000 0. 000 0. 00
0580 603- 07300 *30 Inch Reinforced Concrete Pipe (Jacked) 302. 000 112. 000
LF 89. 000 91, 225. 00
1, 025. 00000 201. 000 206, 025. 00
0580 MATERI AL ALLOMNCE 48 Inch Steel Pipe Casing 0. 000
LF 0. 000 0. 00
220. 00000 0. 000 0. 00
0580 MATERI AL ALLOMNCE 48 Inch Steel Pipe Casing 100. 000
LF -89. 000 -19, 580. 00
220. 00000 11. 000 2,420.00
0582 603-50012 12 In Plastic Pipe 168. 000 168. 000
LF 0. 000 0. 00
70. 00000 168. 000 11, 760. 00
0585 604- 00505 *Inlet Type D (5 Foot) 6. 000 0. 750
EACH 0. 000 0. 00
4,100. 00000 0. 750 3,075. 00
0590 604- 00506 *Inlet Type D (Special) (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
17, 400. 00000 0. 000 0. 00
0595 604-00510 *Inlet Type D (10 Foot) 3. 000 0. 750
EACH 0. 000 0. 00
4, 800. 00000 0. 750 3, 600. 00
0598 604-13010 Inlet Ty 13 (10 Ft) 1. 000 0. 000
EACH 0. 500 2,650. 00
5, 300. 00000 0. 500 2,650. 00
0600 604-19105 *Inlet Type R L 5 (5 Foot) 22.000 1. 500
EACH 0. 000 0. 00
4, 200. 00000 1. 500 6, 300. 00
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PCN: 12372R-BI D ESTI MATE RUN 10/ 27/ 2016
PRQJECT: STA2873- 100 ESTI MATE NO 0008 15: 00: 33
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0605 604- 19205 *Inlet Type R L 10 (5 Foot) 32.000 5. 250
EACH 2.250 14, 850. 00
6, 600. 00000 7.500 49, 500. 00
0610 604- 19305 *Inlet Type R L 15 (5 Foot) 3. 000 0. 500
EACH 0. 000 0. 00
7, 900. 00000 0. 500 3, 950. 00
0615 604- 19405 *Inlet Type R Special (5 Foot) 2.000 1. 000
EACH 0. 000 0. 00
8, 500. 00000 1. 000 8, 500. 00
0620 604-19410 *Inlet Type R Special (10 Foot) 26. 000 4.500
EACH 0. 000 0. 00
13, 150. 00000 4.500 59, 175. 00
0625 604- 19415 *Inlet Type R Special (15 Foot) 5. 000 3. 750
EACH 0. 750 13, 875. 00
18, 500. 00000 4.500 83, 250. 00
0630 604- 30005 *Manhol e Sl ab Base (5 Foot) 3. 000 1. 750
EACH 0. 000 0. 00
3, 400. 00000 1. 750 5, 950. 00
0635 604- 30010 *Manhol e Sl ab Base (10 Foot) 13. 000 2.000
EACH 0. 000 0. 00
3, 900. 00000 2.000 7, 800. 00
0640 604- 30015 *Manhol e Sl ab Base (15 Foot) 4.000 4.000
EACH 0. 000 0. 00
7, 500. 00000 4.000 30, 000. 00
0645 604- 39000 *Manhol e Special 450 GAL WQ Vaul t 2. 000 0. 000
EACH 0. 000 0. 00
20, 000. 00000 0. 000 0.00
0646 604- 31010 MH Box Base (10 Ft) 2. 000 2.000
EACH 0. 000 0. 00
12, 795. 00000 2.000 25, 590. 00
0647 604- 31015 MH Box Base (15 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
15, 830. 00000 0. 000 0.00
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PON: 12372R-BI D ESTI MATE RUN 10/ 27/ 2016
PRQIECT: STA2873- 100 ESTI MATE NO 0008 15: 00: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0650 604- 39000 *Manhol e Speci al 2400 GAL WD Vaul t 2. 000 1. 000
EACH 0. 000 0. 00
41, 000. 00000 1. 000 41, 000. 00
0655 604- 39000 *Manhol e Speci al 4800 GAL WD Vaul t 2. 000 2.000
EACH 0. 000 0. 00
56, 000. 00000 2.000 112, 000. 00
0660 604- 39000 *Manhol e Special 7200 GAL WD Vaul t 1. 000 0. 000
EACH 0. 000 0. 00
81, 000. 00000 0. 000 0. 00
0665 604-50200 *Manhol e Ring and Cover 1. 000 0. 000
EACH 0. 000 0. 00
425. 00000 0. 000 0. 00
0670 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 112. 500 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0. 00
0675 606-02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0680 607-00000 *Li ne Post 37.000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0685 607-00005 *End Post 26. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0690 607-00010 *Corner and Line Brace Post 19. 000 0. 000
EACH 0. 000 0. 00
342. 00000 0. 000 0. 00
0695 607-01000 *Fence Barbed Wre with Metal Posts 4,077.000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0697 607-11525 Fence (Plastic) 400. 000 400. 000
LF 0. 000 0. 00

3. 15000 400. 000 1, 260. 00
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PCN: 12372R-BI D ESTI MATE RUN 10/ 27/ 2016
PRQJECT: STA2873- 100 ESTI MATE NO 0008 15: 00: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0700 607-21300 *Fence Barrier Wth Metal Posts 97. 000 0. 000
LF 0. 000 0. 00
8. 35000 0. 000 0. 00
0705 607-54096 *Fence Chain Link Screen (96 Inch) 496. 000 0. 000
LF 0. 000 0. 00
34. 00000 0. 000 0. 00
0710 607-60216 *16 Foot Gate Single (Chain Link) 1. 000 0. 000
EACH 0. 000 0. 00
1, 225. 00000 0. 000 0. 00
0715 607-60270 *20 Foot Gate Doubl e (Chain Link) 1. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0720 607-60274 *24 Foot Gate Doubl e (Chain Link) 3. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0725 607-60280 *30 Foot Gate Doubl e (Chain Link) 1. 000 0. 000
EACH 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0730 607-60290 *40 Foot Gate Doubl e (Chain Link) 2.000 0. 000
EACH 0. 000 0. 00
3, 300. 00000 0. 000 0. 00
0735 608-00000 Concrete Sidewal k 12, 000. 000 0. 000
SY 0. 000 0. 00
28. 00000 0. 000 0. 00
0740 608-00010 Concrete Curb Ranp 242.000 0. 000
SY 0. 000 0. 00
105. 00000 0. 000 0. 00
0745 609-20010 Curb Type 2 (Section B) 440. 000 0. 000
LF 0. 000 0. 00
21.50000 0. 000 0. 00
0750 609-20011  Curb Type 2 (Section M 522. 000 0. 000
LF 0. 000 0. 00
23.50000 0. 000 0. 00
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PCN: 12372R-BI D ESTI MATE RUN 10/ 27/ 2016
PRQJECT: STA2873- 100 ESTI MATE NO 0008 15: 00: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0755 609-21010 Curb and Qutter Type 2 (Section I-B) 4,215. 000 0. 000
LF 0. 000 0. 00
11. 50000 0. 000 0. 00
0760 609-21020 Curb and Qutter Type 2 (Section I1-B) 25, 636. 000 0. 000
LF 0. 000 0. 00
16. 75000 0. 000 0. 00
0765 609- 24003 CQutter Type 2 (3 Foot) 242.000 0. 000
LF 0. 000 0. 00
24.00000 0. 000 0. 00
0770 609-24008 Qutter Type 2 (8 Foot) 142. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0. 00
0775 610-00024 Medi an Cover Material (4 Inch Patterned Concrete) 35, 058. 000 0. 000
SF 0. 000 0. 00
6. 95000 0. 000 0. 00
0780 613- 00206 *2 Inch BElectrical Conduit (Bored) 0. 000 0. 000
LF 0. 000 0. 00
58. 00000 0. 000 0. 00
0785 613- 00306 *3 Inch Electrical Conduit (Bored) 0. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
0790 613-01200 *2 Inch Electrical Conduit (Plastic) 5, 166. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0795 613-01300 *3 Inch Electrical Conduit (Plastic) 8, 714. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0800 613-07039 *Pul | Box (30"x48"x18") 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0805 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
93, 000. 00000 0. 000 0. 00
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PON: 12372R-BI D ESTI MATE RUN 10/ 27/ 2016
PRQJECT: STA2873- 100 ESTI MATE NO 0008 15: 00: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0810 613-13004  *Luminaire (Special)(LED) (130 Watt) 25. 000 0. 000
EACH 0. 000 0. 00
580. 00000 0. 000 0.00
0815 613-34400 *Light Standard Metal (40 Foot) 22.000 0. 000
EACH 0. 000 0. 00
2,900. 00000 0. 000 0. 00
0820 613-40010 *Li ght Standard Foundati on 24.000 0. 000
EACH 0. 000 0. 00
940. 00000 0. 000 0. 00
0825 613-50105 *Lighting Control Center (Pedestal Only) 1. 000 0. 000
EACH 0. 000 0. 00
13, 700. 00000 0. 000 0. 00
0830 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 8. 000 0. 000
EACH 0. 000 0. 00
360. 00000 0. 000 0. 00
0835 614-00011 *Sign Panel (dass I) 590. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0840 614-00012 *Sign Panel (dass I1) 810. 000 0. 000
SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0845 614-00013 *Sign Panel (Oass 1) 662. 000 0. 000
SF 0. 000 0. 00
27.00000 0. 000 0. 00
0850 614-00615 *Steel Sign Post (W 6x15) 189. 000 0. 000
LF 0. 000 0. 00
68. 00000 0. 000 0. 00
0855 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 29. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0860 614-01583  *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 101. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
745. 00000 0. 000 0. 00
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PCN: 12372R-BI D ESTI MATE RUN 10/ 27/ 2016
PRQJECT: STA2873- 100 ESTI MATE NO 0008 15: 00: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0865 614-03002 *Concrete Footing (Type 2) 11. 000 0. 000
EACH 0. 000 0. 00
1, 240. 00000 0. 000 0. 00
0870 614-32400 *Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
95, 000. 00000 0. 000 0. 00
0875 614-70150 *Pedestrian Signal Face (16) (Countdown) 16. 000 0. 000
EACH 0. 000 0. 00
580. 00000 0. 000 0. 00
0880 614-70336 *Traffic Signal Face (12-12-12) 30. 000 0. 000
EACH 0. 000 0. 00
790. 00000 0. 000 0. 00
0885 614-70448 *Traffic Signal Face (12-12-12-12) 9. 000 0. 000
EACH 0. 000 0. 00
935. 00000 0. 000 0. 00
0890 614-72740 *Bl ank Qut Sign(LED)(Single Faced) 2.000 0. 000
EACH 0. 000 0. 00
19, 000. 00000 0. 000 0. 00
0890 MATERI AL ALLOMANCE Bl ankout Sign (LED) 2.000
EACH 0. 000 0. 00
13, 795. 00000 2.000 27,590. 00
0895 614- 72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0900 614-72860 *Pedestrian Push Button 11. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0905 614-72863 *Pedestrian Push Button Post Assenbly 5. 000 0. 000
EACH 0. 000 0. 00
1, 110. 00000 0. 000 0. 00
0910 614-72866 *Fire Preenption Unit and Tiner 6. 000 0. 000
EACH 0. 000 0. 00
6, 300. 00000 0. 000 0. 00
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PON: 12372R-BI D ESTI MATE RUN 10/ 27/ 2016
PRQJECT: STA2873- 100 ESTI MATE NO. 0008 15: 00: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0915 614-72886 *Intersection Detection System (Canera) 8. 000 0. 000
EACH 0. 000 0. 00
8, 700. 00000 0. 000 0.00
0915 MATERI AL ALLOMNCE Traffic Camera Hardware 0. 000
EACH 8. 000 34, 240. 00
4, 280. 00000 8. 000 34, 240. 00
0915 MATERI AL ALLOMNCE Traffic Canmera Hardware 0. 000
EACH 2. 000 4,112.00
2, 056. 00000 2.000 4,112.00
0915 MATERI AL ALLOMNCE Traffic Camera Hardware 0. 000
EACH 2.000 1,529. 60
764. 80000 2.000 1,529. 60
0915 MATERI AL ALLOMNCE Traffic Canmera Hardware 0. 000
EACH 2. 000 14. 00
7. 00000 2.000 14. 00
0915 MATERI AL ALLOMNCE Traffic Camera Hardware 0. 000
EACH 8. 000 272.00
34. 00000 8. 000 272.00
0915 MATERI AL ALLOMNCE Traffic Canmera Hardware 0. 000
EACH 2. 000 110. 00
55. 00000 2.000 110. 00
0920 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
15, 500. 00000 0. 000 0.00
0925 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
16, 500. 00000 0. 000 0.00
0930 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arn) 2.000 0. 000
EACH 0. 000 0. 00
18, 100. 00000 0. 000 0.00
0935 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
0.00

18, 100. 00000 0. 000
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PON: 12372R-BI D ESTI MATE RUN 10/ 27/ 2016
PRQIECT: STA2873- 100 ESTI MATE NO 0008 15: 00: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0940 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
18, 500. 00000 0. 000 0.00
0945 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
27, 000. 00000 0. 000 0.00
0950 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
31, 000. 00000 0. 000 0.00
0955 614-86800 *Uni nterrupted Power Supply 1. 000 0. 000
EACH 0. 000 0. 00
8, 300. 00000 0. 000 0.00
0960 614-87011 *Fi ber Optic Cable (Single Mde) (24 Fiber) 25. 000 0. 000
LF 0. 000 0. 00
23. 50000 0. 000 0.00
0965 614-87524 *Splice Fiber Optic Cable (24 Strand) 2.000 0. 000
EACH 0. 000 0. 00
2, 560. 00000 0. 000 0.00
0970 615-21203 12 Inch Slide Headgate (3 Foot Frane) 2.000 0. 000
EACH 0. 000 0. 00
10, 300. 00000 0. 000 0.00
0975 615-50000 Parshal | Measuring Fl ume 1. 000 0. 000
EACH 0. 000 0. 00
5, 900. 00000 0. 000 0.00
0977 619-50640 8 In Plastic Pipe 127. 000 0. 000
LF 127. 000 13, 589. 00
107. 00000 127. 000 13, 589. 00
0980 621- 00450 *Det our Pavenent 3, 390. 000 0. 000
Sy 0. 000 0. 00
76. 00000 0. 000 0.00
0985 624- 20300 *Det our Drainage Pipe (O ass 0) 200. 000 40. 000
LF 0. 000 0. 00

53. 00000 40. 000 2,120.00
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PRQJECT: STA2873- 100 ESTI MATE NO 0008 15: 00: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0990 625- 00000 *Construction Surveying 1. 000 0.213
LS 0. 019 2,375.00
125, 000. 00000 0. 232 29, 000. 00
0992 625-00001 Const Surveying (Hour) 100. 000 35. 950
HOUR 0. 000 0. 00
138. 00000 35. 950 4,961. 10
0995 626- 00000 *Mobi | i zat i on 1. 000 0. 500
LS 0. 000 0. 00
1, 100, 000. 00000 0. 500 550, 000. 00
1000 626-01000 *Public Information Services 1. 000 0. 241
LS 0. 035 1, 960. 00
56, 000. 00000 0. 276 15, 456. 00
1005 627- 00005 *Epoxy Pavement Mar ki ng 232. 000 0. 000
GAL 0. 000 0. 00
136. 00000 0. 000 0. 00
1010 627-00011 *Pavement Marki ng Paint (Wt erborne) 1, 060. 000 12. 000
GAL 0. 000 0. 00
79. 00000 12. 000 948. 00
1015 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 2,011. 000 0. 000
SF 0. 000 0. 00
17. 50000 0. 000 0. 00
1020 627- 30205 *Ther mopl astic Pavenent Marking (Wrd- Synbol) 1, 203. 000 0. 000
SF 0. 000 0. 00
17. 25000 0. 000 0. 00
1025 627-30210 *Ther nopl astic Pavenent Marking (Xwal k- St opl i ne) 2, 051. 000 0. 000
SF 0. 000 0. 00
14. 75000 0. 000 0. 00
1030 629-01001  *Survey Monument (Type 1) 32.000 0. 000
EACH 0. 000 0. 00
560. 00000 0. 000 0. 00
1035 630- 00000 *Fl aggi ng 18, 990. 000 3,118. 500
HOUR 1, 319. 500 29, 029. 00
22. 00000 4,438. 000 97, 636. 00
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CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1040 630- 00007 *Traffic Control Inspection 253. 000 100. 000
DAY 10. 000 1, 160. 00
116. 00000 110. 000 12, 760. 00
1045 630-00012  *Traffic Control Managenent 633. 000 108. 000
DAY 18. 000 12, 780. 00
710. 00000 126. 000 89, 460. 00
1050 630-00015  *Uniforned Traffic Control Coordination 5. 000 0. 000
HOUR 0. 000 0.00
105. 00000 0. 000 0. 00
1055 630- 80001 *Fl ashi ng Beacon (Portabl e) 12. 000 3. 000
EACH 0. 000 0.00
740. 00000 3. 000 2,220.00
1060 630-80335 *Barricade (Type 3 MA) (Tenporary) 26. 000 13. 000
EACH 0. 000 0. 00
120. 00000 13. 000 1, 560. 00
1065 630-80341  *Construction Traffic Sign (Panel Size A) 108. 000 39. 500
EACH 0. 000 0.00
89. 00000 39. 500 3,515.50
1070 630-80342  *Construction Traffic Sign (Panel Size B) 109. 000 54. 500
EACH 0. 000 0.00
136. 00000 54. 500 7,412.00
1075 630-80344  *Construction Traffic Sign (Special) 204. 000 94. 500
SF 7.500 108. 75
14. 50000 102. 000 1,479. 00
1080 630-80353 *Vertical Panel (Wth Light) (Flashing) 42.000 21.000
EACH 0. 000 0. 00
140. 00000 21. 000 2,940. 00
1085 630- 80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0.00
10, 500. 00000 2.000 21, 000. 00
1086 630-80359 Port Mesg Panel 20. 000 0. 000
DAY 20. 000 3, 300. 00
165. 00000 20. 000 3, 300. 00
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UNI T PRICE
CAT NO0200 ROADWAY
1090 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 0. 500
Type
yee) EACH 0. 000 0. 00
2,400. 00000 0. 500 1, 200. 00
1095 630- 80360 *Drum Channel i zi ng Devi ce 250. 000 122. 500
EACH 0. 000 0. 00
60. 00000 122. 500 7, 350. 00
1100 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000 0. 000
EACH 0. 000 0. 00
145. 00000 0. 000 0. 00
1105 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 50. 000 9. 000
EACH 0. 000 0. 00
148. 00000 9. 000 1, 332. 00
1110 630-80370 Concrete Barrier (Tenporary) 6, 500. 000 1, 032. 000
LF 0. 000 0. 00
36. 00000 1, 032. 000 37,152. 00
1115 630-80380 *Traffic Cone 300. 000 50. 000
EACH 0. 000 0. 00
14. 50000 50. 000 725. 00
1120 630-85011 *] npact Attenuator (Tenporary) 956. 000 0. 000
DAY 0. 000 0. 00
77.00000 0. 000 0. 00
1125 630-86810 *Traffic Signal (Tenporary) 3. 000 0. 750
EACH 0. 000 0. 00
31, 000. 00000 0. 750 23, 250. 00
1126 900- 00006 Added Item (Dol lar)/ Price Reduction Overweight 0. 000 -82. 000
DOL 0. 000 0. 00
1. 00000 -82.000 -82.00
1130 700- 70010 F/ A Mnor Contract Revisions 320, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1135 700-70011 F/ A Partnering 1, 425. 000 1, 425. 000
FA 0. 000 0. 00
1. 00000 1, 425. 000 1, 425. 00
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UNI T PRI CE
CAT NO0200 ROADWAY
1140 700-70012 F/ A Asphalt Pavenent |ncentive 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1145 700- 70013 F/ A Concrete Pavenent |ncentive 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1150 700-70016 F/ A Fuel Cost Adj ustnent 25, 000. 000 -974. 340
FA -145. 600 -145. 60
1. 00000 -1,119. 940 -1,119.94
1155 700- 70018 F/ A Roadway Snoot hness | ncentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1159 700- 70015 F/ A Mobi |l ization Extra Wrk 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1160 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1161 700- 70034 F/' A Extra Wrk 30 Inch RCP (Jacked) 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1162 700- 70034 F/' A Extra Wrk Dewatering 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1163 700- 70034 F/ A Extra Work Stabilization 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1165 700- 70042 F/ A Railroad Fl aggi ng 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1170 700- 70082 F/ A Furnish & Install Electrical Service 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PON: 12372R-BI D ESTI MATE RUN 10/ 27/ 2016
PRQIECT: STA2873- 100 ESTI MATE NO 0008 15: 00: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1175 700- 70155 F/ A Pavenent Surface Course M ntenance 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1180 700- 70380 F/ A Erosion Control 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1185 700- 70594 F/ A DRB Standi ng Committee 10, 000. 000 3, 175. 000
FA 1, 475. 000 1, 475. 00
1. 00000 4, 650. 000 4, 650. 00
1188 900- 00007 Added Item (Each)/ Inlet Type D Cose Mesh Grate 14. 000 4.000
EACH 0. 000 0. 00
375. 00000 4. 000 1, 500. 00

CAT 0200 CURRENT AMI  $ 20, 731, 970.35 $ 507, 752.07 $ 3,974, 027.03
CAT NOO300 STRUCTURES

1190 206- 00000 Structure Excavation 3, 767. 000 0. 000
CY 0. 000 0. 00
21. 00000 0. 000 0. 00
1195 206- 00100 *Structure Backfill (dass 1) 1, 604. 000 0. 000
CY 0. 000 0. 00
49. 00000 0. 000 0. 00
1200 206- 00360 *Mechani cal Rei nforcenent of Soil 1, 316. 000 0. 000
CY 0. 000 0. 00
26. 00000 0. 000 0. 00
1205 502-11284  *Steel Piling (HP 12x84) 585. 000 0. 000
LF 0. 000 0. 00
231. 00000 0. 000 0. 00
1210 503-00036 *Drilled Caisson (36 Inch) 459. 000 0. 000
LF 0. 000 0. 00
350. 00000 0. 000 0. 00
1215 504- 04410 *Bl ock Faci ng 3, 886. 000 0. 000
SF 0. 000 0. 00

33. 25000 0. 000 0.00
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PCN: 12372R-BI D ESTI MATE RUN 10/ 27/ 2016
PRQIECT: STA2873- 100 ESTI MATE NO 0008 15: 00: 33
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NOO300 STRUCTURES
1220 504- 04420 *Precast Panel Facing 8, 269. 000 0. 000
SF 0. 000 0. 00
33. 00000 0. 000 0. 00
1225 514- 00000 *Pi pe Railing 589. 000 0. 000
LF 0. 000 0. 00
165. 00000 0. 000 0. 00
1230 601- 03000 *Concrete dass D 160. 000 0. 000
CY 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
1235 601- 40400 Structural Concrete Stain 919. 000 0. 000
SY 0. 000 0. 00
17. 00000 0. 000 0. 00
1240 602- 00020 *Rei nforcing Steel (Epoxy Coated) 14, 378. 000 0. 000
LB 0. 000 0. 00
1. 10000 0. 000 0. 00
1245 614-85130 *| npact Attenuator (Quadguard I1) 1. 000 0. 000
EACH 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
1245 MATERI AL ALLOMNCE | npact Attenuat or 1. 000
EACH 0. 000 0. 00
16, 790. 00000 1. 000 16, 790. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1250 620- 00005 Field Ofice (Special)

1255 620-00012

Field Laboratory (d ass 2)

1260 620- 00020 Sanitary Facility

0.00$ 16, 790. 00

0.00
135, 000. 00

0.00
45, 000. 00

0.00
4, 200. 00

CAT 0300 CURRENT AMI $ 1,219,414.30$%
1. 000 1. 000
EACH 0. 000
135, 000. 00000 1. 000
1. 000 1. 000
EACH 0. 000
45, 000. 00000 1. 000
2.000 2.000
EACH 0. 000
2,100. 00000 2.000
CAT 0400 CURRENT AMI  $ 184, 200. 00 $

0.00$ 184, 200. 00

PRQJIECT TOTAL CURRENT AMI $ 22, 135, 584. 65 $

507, 752.07 $ 4,175,017.03



